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Monthly Status Report

CMRS Provider Name: US Cellular
For Period: [ Jul-04 |
Prepared by: Ruzanna Boroyan (TCS)
for USCC
Request Phase I|Request
Date Phase|Proj./Actual | Solutio [Date Phase |Proj./Actual [Phase Il
Nena lds |PSAP | Phase | n Il Phase Il Solution Deployment Status
Albemarle Emergency
O0|Communication Center 4/10/1997 8/2/2000] NCAS 6/21/2001 3/1/2003 3/4/2003|Phase | Live & Phase I
O[Albemarle Fire Department 4/10/1997 8/2/2000| NCAS Phase | Live
7080|Alleghany County Sheriff's Office 6/4/2002 6/18/2003] NCAS 3/4/2003 9/4/2003| 1/28/2004|Phase | Live & Phase |l
7082|Amherst County Sheriff's Office 6/27/2003 4/28/2004] NCAS 6/27/2003| 3/15/2004 4/28/2004|Phase | Live; Phase Il -Live
7087|Bedford County Sheriff's Office 2/3/2000]  10/29/2002] NCAS 5/15/2003| 12/17/2003 Phase | Live & Phase I
Phase | Live-Phase Il
Emailed Marconi for update
on calibration and accuracy
7088|Blacksburg Police Department 12/18/2002] 10/23/2002] NCAS 4/14/2004| 10/14/2004 testing
extension approved to 9/10
due to LEC not turning up
7089(Bland County Sheriff's Office 2/10/2004 8/10/2004[ NCAS trunks or ALI on time
7090|Botetourt County Sheriff's Office 1/22/2002 3/21/2003| NCAS 6/17/2003| 12/10/2003 Phase | Live & Phase Il live
7094|Buckingham County Sheriff's Office 8/1/2002 12/3/2003[ NCAS | 10/22/2003| 4/19/2004| 6/23/2004|Live Phase | & Phase Il Live
7095[{Campbell County 911 1/21/2003 1/22/2004] NCAS |No Request Live Phase |
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Carrol County Sheriff's Department-

DOES NOT TAKE ROUTING-
all traffic routes to 7215- Twin

7097|(Twin County) 10/26/1999[ No Routing| NCAS 5/18/2004{No Routing |No Routing |Co E911
Phase | Live-Phase II:
7099|Charlotte County Sheriff's Office 7/11/2001 5/27/2003| NCAS 7/22/2004| 1/22/2005 Reissued Phase Il request
Phase | Live-Phase II:
Waiting on calibration and
7105|Christianburg Police Department 12/27/2002| 10/23/2002| NCAS 6/14/2004 accuracy testing.
7111|City of Covington Police Department| 5/1/2002 2/20/2004f NCAS |No Request Live Phase |
DOES NOT TAKE ROUTING-
all traffic routes to 7215- Twin
7133|City of Galax-(Twin County) 10/25/1999] No Routing] NCAS 5/18/2004{No Routing |No Routing |Co E911
7160|City of Lynchburg 911 7/7/1999 1/5/2001] NCAS 9/26/2001| 3/26/2002| 2/25/2003|Phase | Live & Phase Il
Phase | Live; Phase I
Boundary maps requested
7188|City of Radford Police Department | 12/18/2002 5/29/2003| NCAS 6/16/2004| 12/16/2004 from provisioning
Escalating issue to the VA
State Board since we're not
7113[Craig County Sheriff's Office 3/8/2004 9/8/2004| NCAS getting response from LRK
Live Phase I- New request for
7115|Cumberland County 1/13/2003| 12/11/2003| NCAS | 06/28/2004 | 12/28/2004 Phase I
Will be testing on August 10,
7127|Floyd County Sheriff's Office 3/8/2004 9/8/2004| NCAS [No Request 2004
7128|Department 4/1/2002 3/9/2004] NCAS | 12/18/2003| 6/18/2004| 4/22/2004|Phase | Live- Phase Il Live
Franklin County Communications
7129|Center 4/16/2000 1/8/2003| NCAS 9/3/2003| 3/29/2004 Phase | Live- Phase Il Live
7131|Frederick Sheriff's Office 7/12/2001 No Coverage
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7134|Giles County Dispatch Center 6/28/2003 4/29/2004] NCAS Phase | Live
DOES NOT TAKE ROUTING-
all traffic routes to 7215- Twin
7137|Grayson County Sheriff 10/26/1999 6/3/2003] NCAS 5/18/2004| 11/18/2004 Co E911
Greene County Emergency
7138|Communication Center 5/28/2002 3/9/2004] NCAS 2/1/2004 8/1/2004| 4/21/2004|Phase | live-Phase Il live
Issues with translations of an
old switch. Currently working
with Sprint to resolve this
7141 |Halifax County Sheriff's Office 8/20/2003 2/16/2004| NCAS problem.
Martinsville/Henry County 911
7164{Communications Center 10/7/1999 1/24/2002[ NCAS 9/17/2001 3/1/2003| 3/11/2003|Phase | & Phase Il Live
Phase | Live-Phase Il
Mapping System is now
7168|Montgomery Sheriff's Office 10/30/2002| NCAS 4/14/2004| 10/14/2004 installed.
Phase | Live-New Phase I
7179|Patrick County Sheriff's Office 11/8/2001f 10/28/2002[ NCAS 7/7/2004 1/7/2004 request
Phase I-sent request for
boundary maps to be created
for Calibration and Accuracy
testing Phase Il waiting for
7181 |Pittsylvania County Sheriff's Office 2/17/2004 8/17/2004f NCAS 4/4/2002| 10/23/2004 Phase | to Drive Test.
PSAF Just signed a lease with
Interact for their CAD
equipment & will have the
installation of their CPE
Prince Edward County- Farmville complete by the end of
7125|Police Department 5/18/2004| 11/27/2004] NCAS |No Request November.
Phase | Live-Phase Il:New
Mapping system is scheduled
to be complete in Mid
7187|Pulaski County Sheriff's Office 10/23/2002| NCAS 6/16/2004| 12/16/2004 October.
Roanoke City Communications
7192|Department 1/16/2001 7/12/2002] NCAS [Unknown 4/17/2003|Phase | Live & Phase Il
7193|Roanoke County Police Department 2/2/2001 7/16/2002] NCAS |No Request Phase | Live
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Rockbridge County Sheriff's

7194 |Department 3/29/2000| 10/30/2002] NCAS 5/30/2002 3/1/2003 3/4/2003|Phase | Live & Phase I
7196|Salem City Police Department 11/30/2000 7/16/2002] NCAS 3/6/2002 3/1/2003| 2/25/2003[Phase | Live & Phase Il
Phase | Live-Phase II-
Provisioning complete.
Accuracy and Calibration
7200[{Smyth County Sheriff's Department 4/18/2002 4/23/2003] NCAS 5/11/2004| 11/11/2004 testing can begin
7117|Vinton Police Department 5/23/2002 8/11/2003| NCAS [No Request Live Phase |
7230|Wythe County Communications 7/12/2003 5/18/2004[ NCAS 7/12/2003 3/3/2004| 6/22/2004|Phase | Live-Phase Il-Live
7189|Rappahannock County Sheriff's Offid 7/15/2004 1/15/2004| NCAS |No Request Phase | new request




